

BEFORE THE BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON
ACTING AS THE PUBLIC CONTRACT REVIEW BOARD

ORDER NO. 06-015

Approving an Amendment to Board Order 04-095 to Extend the Period of Performance of a Contract with Ciber, Inc. by 13 Months through December 31, 2006

The Multnomah County Board of Commissioners Finds:

- a. The Board, acting as the Multnomah County Public Contract Review Board, has reviewed a request from the District Attorney's Office to extend Board Order 04-095 to contract with Ciber, Inc. for an additional period of 13 months until December 31, 2006. The amendment will not increase the original contract amount of \$875,000.
- b. In April, 2002, The DA Office was granted Board Order 02-045 to contract with Ciber Inc. to replace the antiquated adult case tracking system (CTS) and to move the system off the County's mainframe. This exemption covers a two-year period ending April 3, 2004. In July, 2004 Board Order 04-095 was granted to extend the contract for 18 months until October 3, 2005 without an increase in the contract amount.
- c. An additional time period of 13 months is required to complete all work on the new system. There is no cost impact as a result of this amendment.

The Multnomah County Board of Commissioners Orders:

Board Order 04-095 is extended to contract with Ciber, Inc. for an additional period of 13 months until December 31, 2006.

ADOPTED this 2nd day of February, 2006.



BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON,
ACTING AS THE PUBLIC CONTRACT
REVIEW BOARD

Diane M. Linn, Chair

REVIEWED:

AGNES SOWLE, COUNTY ATTORNEY
FOR MULTNOMAH COUNTY, OREGON

By

John Thomas, Assistant County Attorney