



# Multnomah County

Central Courthouse  
Board of County  
Commissioners  
Briefing

April 17, 2014

Michael Bowers, PE  
JD Deschamps, PE  
DAY CPM Services

# Overview

- Communication strategy with Board of County Commissioners
- Master Schedule – Decision Making Milestones
- Communication Plan
- Programming and Reference Design
- Business Case Analysis
- Site Selection
- Questions



# Communication with BCC

- Monthly County Executive Team Meeting includes Commissioners Shiprack and Wendt as well as staff from Chair's Office and each Districts
- Bi-monthly Board status Briefings can be scheduled
- One on one briefings can be scheduled at your convenience



# Board of County Commissioners

## Decision Making Milestones

- Programming Report – Summer 2014
- Program Refinement – Fall 2014
- Project Defined and Reference Design:  
Finalize scope and budget – Fall 2014
- Business Case Analysis: To decide on  
procurement method – Winter 2014
- Site Selection – After this



# State Funding for Courthouse

- Oregon Judicial Department must submit to the Department of Administrative Services a request for bond sales for the 2015-2017 Biennium specific to the Multnomah County Courthouse - May 15
- To sell the bonds in 2015 the County will have to have entered into an IGA on the Courthouse with State by end of calendar year.



# Communication Plan and Stakeholder groups

- County Executive Team
- Courthouse Users Group
- Judges Courthouse Advisory Group
- Communication with City of Portland and Portland Development Commission
- Press releases at milestones
- Webpage on Courthouse on County website
- Public outreach during site selection process and reference design



# Programming and Reference Design

- Programming is 90% complete and under going review by stakeholders
- Reference design - June through September
- FAC-1 submittal on Project approach to Board of County Commissioners - targeting Fall 2014



# Business Case Analysis

- Partnerships BC under contract to prepare Business Case Analysis to evaluate procurement options including Public-Private-Partnership
- Financial Advisor to be hired onto project team in May 2014
- Work to start on Business Case Analysis in Summer 2014





# Site Selection

- No site has been selected, shortlisted or eliminated.
- Look at past site studies to evaluate what sites are still in play
- Develop & refine site evaluation criteria
- Request for Interest “**RFI**” from land owners
- Evaluate site alternatives
- Bring to Board for decision



# Questions?

