

BEFORE THE BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON
ACTING AS THE PUBLIC CONTRACT REVIEW BOARD

ORDER NO. 00-162

Approving Exemption to Exceed the 33% Change Order Limitation by \$24,453.16 on the Contract with Payne Construction, Inc. for the Mead Building Renovation

The Multnomah County Board of Commissioners Finds:

- a. The Board, acting in its capacity as the Multnomah County Public Contract Review Board to review, pursuant to PCRB Rules 10.140, a request from the Environmental Services Department, Facilities and Property Management Division, for an exemption from the formal competitive bid process to exceed the 33% change order limitation by \$24,453.16 and amend the original contract with Payne Construction, Inc. for the Mead Building renovation for a total contract amount of \$2,161,675.08.
- b. As it appears in the memorandum from Dan Brown, and supportive construction change order documents, the request for exemption is based upon the fact that it is necessary and cost effective to add additional work to this contract due to a required change of scope.
- c. This exemption request is in accord with the requirements of Multnomah County Public Contract Review Board Administrative Rules 10.140.


The Multnomah County Board of Commissioners, acting as the Public Contract Review Board Orders:

That the contract with Payne Construction, Inc. for the Mead Building renovation may be increased to a total of \$2,161,675.08.

ADOPTED this 5th day of October 5, 2000.



BOARD OF COUNTY COMMISSIONERS FOR
MULTNOMAH COUNTY, OREGON, ACTING AS
THE PUBLIC CONTRACT REVIEW BOARD



Beverly Stein, Chair

REVIEWED:

THOMAS SPONSLER, COUNTY ATTORNEY
FOR MULTNOMAH COUNTY, OREGON

By 

John Thomas, Assistant County Attorney