

BEFORE THE BOARD OF COUNTY COMMISSIONERS  
FOR MULTNOMAH COUNTY, OREGON  
ACTING AS THE PUBLIC CONTRACT REVIEW BOARD

In the Matter of an Exemption from Public )  
Bidding to exceed the 20% limitation on )  
contract change orders for the Courthouse )  
Doors Project )

**O R D E R**

#90-20

The above entitled matter is before the Board of County Commissioners, acting in its capacity as the Multnomah County Public Contract Review Board, to consider a request from DES, Facilities Management Division for an order of exemption to exceed the 20% limitation on change orders for the Courthouse Door project. The excess amount is \$1,902.20.

It appearing to the Board that the recommendation for exemption, as it appears in the application, is based upon the fact that the original plans and dollar amount of the project was changed due to unforeseen security reasons. A special type of panic hardware to match existing hardware had to be ordered and installed at additional cost.

This represents the most cost-effective method to complete the project and since the contractor is already on site.

It appearing to the Board that this request for an exemption is in accord with the requirements of the Multnomah County Public Contract Review Board Administrative Rules AR 10.100, 20.030, and 30.010; it is, therefore


ORDERED that the project cost in excess of the 20% limitation be exempted from the requirement of public bidding.

Dated this 22nd day of February , 1990.

**REVIEWED:**

Laurence Kressel, County Counsel  
for Multnomah County, Oregon


By

  
Assistant County Counsel

CS:011890

**BOARD OF COUNTY COMMISSIONERS  
FOR MULTNOMAH COUNTY, OREGON  
ACTING AS THE PUBLIC CONTRACT  
REVIEW BOARD:**

By

  
Gladys McCoy, County Chair

