

BEFORE THE BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON
ACTING AS THE PUBLIC CONTRACT REVIEW BOARD

ORDER NO. 00-150

Approving the exemption to exceed the 33% change order limitation on the contract with Pioneer Waterproofing Company, Inc. for the Courthouse Exterior Walls Repair,

The Multnomah County Board of Commissioners Finds:

- a. The Board, acting in its capacity as the Multnomah County Public Contract Review Board to review, pursuant to PCRB Rules 10.140, a request from the Environmental Services Department, Facilities and Property Management Division, for an exemption from the formal competitive bid process to exceed the 33% change order limitation and amend the original contract with Pioneer Waterproofing Company, Inc. for the exterior walls repair of the Courthouse for a total contract amount of \$102,730.73.
- b. As it appears in the memorandum from Tony Poneck, the request for exemption is based upon the fact that the cleaning of the walls has revealed unidentified repair work that needs to be done.
- c. This exemption request is in accord with the requirements of Multnomah County Public Contract Review Board Administrative Rules 10.140.

The Multnomah County Board of Commissioners, acting as the Public Contract Review Board Orders:

That the contract with Pioneer Waterproofing Company, Inc. for the Courthouse exterior walls repair may be increased to a total of \$102,730.73.

ADOPTED this 14th day of September, 2000.



BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON,
ACTING AS THE PUBLIC CONTRACT
REVIEW BOARD



Beverly Stein, Chair

REVIEWED:

Thomas Sponsler, County Attorney
For Multnomah County, Oregon

By 

John Thomas, Assistant County Attorney