

**BEFORE THE BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON**

RESOLUTION NO. 2019-045

Approving an Amendment to Increase the Contract Amount for Contract DCS-SVCSGEN-667-2018-conv with Wildish Standard Paving Co., to complete construction of the Arata Road Project

The Multnomah County Board of Commissioners Finds:

- a. The Board, acting as the Multnomah County Public Contract Review Board (PCRB) and pursuant to PCRB Rule 49-0910(3), must approve contract price increases beyond 20 percent of the original contract price.
- b. The County awarded a contract to Wildish Standard Paving Co. for \$4,521,445 on February 28, 2018 for construction of the Arata Road Improvement Project (Project). Seven change orders have since been approved by the Purchasing Manager, increasing the cost to \$5,003,466. An additional \$875,000 is needed to pay the contractor for work performed, at a total cost of \$5,878,466, exceeding 20 percent of the original contract price.
- c. This increase is necessary because of unforeseen additional costs, including delays in relocating utilities, the need to remove large boulders from the work area, and actual field measurements of some bid items that exceeded pre-project estimates.
- d. This Amendment will compensate the contractor for work remaining to complete the Project.
- e. This Amendment is in accordance with the requirements of Public Contract Review Board Rule 49-0910(3).

The Multnomah County Board of Commissioners, acting as the Multnomah County Public Contract Review Board, hereby Resolves:

1. To amend and increase the total amount of Contract Number DCS-SVCSGEN-667-2018-conv with Wildish Standard Paving Co., by an additional \$875,000 for a total contract amount of \$5,878,466 for the Arata Road Project.

ADOPTED this 23rd day of May, 2019.



BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON

Deborah Kafoury

Deborah Kafoury, Chair

REVIEWED:

JENNY M. MADKOUR, COUNTY ATTORNEY
FOR MULTNOMAH COUNTY, OREGON

By *Courtney Lords*
Courtney Lords, Senior Assistant County Attorney

SUBMITTED BY: Kim Peoples, Director, Department of Community Services