

AMENDMENT NUMBER 03
HIGHWAY BRIDGE REPLACEMENT AND REHABILITATION PROJECT
Multnomah Channel (Sauvie Island Bridge #2641) Replacement
Multnomah County

The **State of Oregon**, acting by and through its Department of Transportation, hereinafter referred to as "State," and the **Multnomah County**, acting by and through its elected officials, hereinafter referred to as "Agency," entered into an Agreement on August 26, 2003, Amendment Number 1 on July 1, 2004 and Amendment Number 2 on September 25, 2009. Said Agreement covers replacement of the existing Sauvie Island Bridge #2641 with a new structure.

It has now been determined by State and Agency that the Agreement referenced above shall be amended to extend the Project completion date. Except as expressly amended below, all other terms and conditions of the Agreement are still in full force and effect.

TERMS OF AGREEMENT, Paragraph 3, Page 2, which reads:

3. The term of this Agreement shall begin on the date all required signatures are obtained and shall terminate on completion of the Project and final payment or **ten** calendar years following the date all required signatures are obtained, whichever is sooner.

Shall be deleted in its entirety and replaced with the following:

3. The term of this Agreement shall begin on the date all required signatures are obtained and shall terminate on completion of the Project and final payment or **twelve** (12) calendar years following the date all required signatures are obtained, whichever is sooner.

This Amendment may be executed in several counterparts (facsimile or otherwise) all of which when taken together shall constitute one agreement binding on all Parties, notwithstanding that all Parties are not signatories to the same counterpart. Each copy of this Amendment so executed shall constitute an original.

THE PARTIES, by execution of this Agreement, hereby acknowledge that their signing representatives have read this Agreement, understand it, and agree to be bound by its terms and conditions.

Agency/State
No. 20,708-3

MULTNOMAH COUNTY, by and
through its elected officials

By _____
Jeff Cogen, Chair, Multnomah
County Board of Commissioners
Date _____

**APPROVED AS TO LEGAL
SUFFICIENCY**

By /s/ Matthew O. Ryan
Assistant County Attorney
Multnomah County, Oregon
Date June 4, 2013

Agency Contact:
Jon Henrichsen, PE
Engineering Services Manager
Multnomah County Bridge Division
1403 SE Water Ave.
Portland OR 97214
503-481-1662
jon.p.henrichsen@multco.us

State Contact:
Bret Richards
123 NW Flanders
Portland, OR 97209
503-731-8288
bret.n.richards@odot.state.or.us

Multnomah County
Agreement No. 0310530

STATE OF OREGON, by and through
its Department of Transportation

By _____
Highway Division Administrator
Date _____

APPROVAL RECOMMENDED

By _____
Region 1 Manager
Date _____

By _____
Technical Services Manager/Chief
Engineer
Date _____

**APPROVED AS TO LEGAL
SUFFICIENCY**

By _____
Assistant Attorney General
Date _____