
BEFORE THE BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON

ACTING AS THE PUBLIC CONTRACT REVIEW BOARD

ORDER NO. 03-077

Approving the Extension of Contract with Doty & Associates for Library Signage until
June 30, 2004

The Multnomah County Board of Commissioners Finds:

a. The Board, acting as the Multnomah County Public Contract Review Board to
review, pursuant to PCRB Rule 300-0050, a request from the Department of
Library to extend the contract with Doty & Associates for library signage until
June 30, 2004.

b. The signage contract was bid in 1999 and was awarded to Doty & Associates.
Board Order 02-001 was granted to extend the contract until June 30, 2003. The
Hillsdale Branch Library, which was identified in the original bid, is still under
construction. Because the signage bid package was solicited to ensure
standardization and the best competitive pricing, it is in the best interest of
Multnomah County to extend the contract until June 30, 2004. No additional
funding will be required.

c. This exemption request is in accord with the requirements of Multnomah County
Public Contract Review Board Administrative Rule 300-0050.

The Multnomah County Board of Commissioners Orders:

The contract with Doty & Associates for library signage may be extended until
June 30, 2004.

ADOPTED this 12th day of June, 2003.
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