BEFORE THE BOARD OF COUNTY COMMISSIONERS
FOR MULTNOMAH COUNTY, OREGON
ACTING AS THE PUBLIC CONTRACT REVIEW BOARD

ORDER NO. 98-193

Exempting from the Formal Competitive Bid Process change orders in excess of the

33% limitation for the Animal Control Remodel Project.

The Multnomah County Board of Commissioners Finds:

The Board, acting in its capacity as the Multnomah County Public Contract Review
Board to review, pursuant to PCRB Rules 10.140 and 20.060 a request from the
Department of Environmental Services, for an exemption from the formal competitive bid
process for change orders in excess of the 33% limitation for the Animal Control
Remodel Project. It is estimated that the final contract amount will be approximately
$700,000 which represents and increase of 60% over the original amount of the
contract.

As it appears in the application and the memorandum from Larry Nicholas, the request
for exemption is based upon the fact that the County originally bid this contract and
extensive unforeseen repairs and code requirements have been encountered. This
exemption will not limit competition and will result in cost savings to the County.

This exemption request is in accord with the requirements of Multnomah County Public
Contract Review Board Administrative Rules 10.140 and 20.060.

The Multhomah County Board of Commissioners, acting as the Public Contract Review

Board Orders:

That change orders up to approximately 60% over the original amount of the contract
with Payne Construction Company be exempted from the requirements of public bidding.

'é’PF%(.;VFD this 3rd day of December, 1998.
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Thomas Sponsler, County Counsel
For Multhomah County, Oregon

By

-

John 'J}ﬁomas, Assistant County Counsel



