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Note: Title should not be more than 2 lines but sufficient to describe the action requested. Title on APR 
must match title on Ordinance, Resolution, Order or Proclamation. 

 

Requested 
Meeting Date: January 27, 2015 Time Needed: 45 minutes 

Department: County Assets Division: Facilities & Prprty Mgmt 

Contact(s): Clifton Serres, JD Deschamps 

Phone: 503.988.3834 Ext. 83834 I/O Address:  

Presenter 
Name(s) & 
Title(s): Brian Smith (DCM), Mike Day (Day CPM), & Clifton Serres (FPM)  

General Information  

 
 
1.  What action are you requesting from the Board? 

 
 None – briefing only 

 
2. Please provide sufficient background information for the Board and the public to 

understand this issue.  Please note which Program Offer this action affects and how it 
impacts the results.  

 
Describing the differences, including pros and cons, of CM/GC and Design Build 
alternative contracting methods. The contracting process as described in this 
presentation is a recommendation to the BCC for the delivery of the Central Courthouse 
Project. 

 
 

3.  Explain the fiscal impact (current year and ongoing).  
 

None with this issue. The program offer is a significant fiscal expenditure for the Board. 
The financing will be presented in future meetings. 
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4.  Explain any legal and/or policy issues involved.  
 

Exemption from competitive bidding per ORS 279C.335 is to be heard at a subsequent 
BCC meeting (02/12/2015) 

 
5.  Explain any citizen and/or other government participation that has or will take place.  
 

Future public hearing (02/12/2015) on the recommended exemption and alternative 
contracting method.  

 
 

 

Required Signature 

    Henry Alaman, Facilities & PM Director 
Note: Please submit electronically.  Insert names of your approvers followed by /s/ - we no 

longer use actual signatures.  Please insert date approved. 

Elected 
Official or 
Department 
Director: Henry Alaman /s/      Date: January 21, 2015 


