MULTNOMAH COUNTY, OREGON

EAST COUNTY COURTS PROJECT

OVERALL PROJECT SCHEDULE
VERSION DATED APRIL 22, 2010

Shiels Obletz Johnsen
Development & Project Management

ID Task Name Duration Start Finish 2010 2011 2012
Quarter | 4th Quarter | 1stQuarter | 2nd Quarter | 3rd Quarter | 4th Quarter | 1stQuarter | 2nd Quarter | 3rd Quarter | 4th Quarter | 1st Quarter | 2n
Aug|Sep| Oct [Nov|Dec [ Jan [Feb[Mar | Apr [May|Jun | Jul |Aug[Sep|Oct [Nov[Dec| Jan [Feb|Mar [ Apr [May[Jun | Jul [Aug[Sep|Oct [Nov|Dec|Jan [Feb|Mar [Apr

' |MULTNOMAH COUNTY APPROVALS 1day? Mon8/17/09 Mon 8/17/09

2 |Board Approval Start Design Odays: Thu10/1/09  Thu 10/1/09 $1on

8 |MC Approval of Programming 5days Mon 3/22/10 Fri 3/26/10

4 |Public Outreach / Community Review of S.D. 30 days? Wed3/10/10  Tue 4/20/10 |

° |Board Approval of Schematic Design ~ Odays Thu4/22/100  Thu 4/22/10 nﬂz

6 |IMC Approval of Schematic Design " 19days? Mon 4/19/10  Thu 5/13/10 .

’ |MC Approval of Design Development 20 days Fri7/9/10  Thu 8/5/10 A !

8 | Preparation for Bond Sale 43 days”? Fri 10/1/10  Tue 11/30/10

® |Board Authorization of Bond Sale Odays Thu11/4/10  Thu 11/4/10 L 4 1&4

10 |Bond Funding Acquired 0 days Mon 12/13/10 Mon 12/13/10 @ 1213

"1 |Board Approval to Construct - Odays Thu12/16/10 Thu 12/16/10 - 12116

2 IMC Approval of Construction Documents 27 days Wed 12/8/10  Thu 1/13/11 F

13 ‘ o~

4 |ARCHITECT SELECTION 58 days?  Fri10/2/09 Tue 12/22/09

15

16 |CONTRACTOR SELECTION 99 days? Mon 11/30/09  Thu 4/15/10

17

'8 |PRE-DESIGN & DESIGN 1day Mon8/17/09 Mon 8/17/09

9 |Finalize Arch Contract / Execute 16days  Fri1/8/10  Fri 1/29/10

20 | Project Design Kick-Off Odays,  Fri1/29/10 Fri 1/29/10

21 |Programming 20days, Mon 2/22/10  Fri3/19/10

22 |Schematic Design 40 days Fri2/19/10  Thu 4/15/10

23 |Design Development 40 days Fri 5/14/10 Thu 7/8/10

24 |Construction Documents 60 days Fri 8/6/10 Thu 10/28/10 E—m

25 | Building Permit Review & Approval 43 days? Wed 9/15/1 0 Fri11/12/10

26

27 |PRE-CONSTRUCTION & CONSTRUCTION 1day? Mon8/17/09 Mon 8/17/09

28 | Finalize Pre-Con Contract / Execute 14 days? Fri4/16/10  Wed 5/5/10 EP

29 | Schematic Design Cost Estimate 4 days Fri4/16/10  Wed 4/21/10

30 | Design Development Cost Estimate 15 days Fri 7/9/10  Thu 7/29/10 i

31 |Mid Construction Documents Cost Estimate | 16 days? Mon 9/13/10  Mon 10/4/10

%2 |Bidding = 17days  Fri 10/29/10 Mon 11/22/10

83 |Bid Evaluation /Final GMP 10 days Wed 11/24/10  Tue 12/7/10

84 |Execute Contract | 28days Thu12/16/10 Mon 1/24/11

% |Construction . 265days Wed 1/19/11  Tue 1/24/12

% [County Move-n 28 days.  Wed 1/25/12 Fri 3/2/12

87 | First Cases 0 days Fri 3/2/12 Fri 3/2/12
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2 STORY OPTION
(6 COURTS SCHEME)

TOTAL SITE AREA = 112,754 sq.ft
DEVELOPED SITE AREA = 112,754 sq.ft
BUILDING AREA = 51,826 sq.ft

FAR = +/-0.45
PARKING COUNTS:
VISITOR'S PARKING = 97

STAFF PARKING = 51
TOTAL =148
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PROPOSED 2 STORY BUILDING
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720 NW Davis
I S Suite 300
Portland OR 97209
ARCHITECTS 5032211121 8

www.Irsarchitects.com 503.221.2077

LRS Architects, Inc. © 2008

TACO BELL

CONCEPTUAL SITE PLAN
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